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US 2/Francis Ave to Division Wye - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q3 2015

Q1 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2017 Q1 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2017

Q1 2017

Q3 2017

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

600229U

Eastern 

US 2

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2020

M. Gribner

06

Project Information

Project Description

Asphalt concrete pavement requires rehabilitation on a 10 to 15 year cycle to preserve the 
roadway structure and the public investment in highways.  Rehabilitation with a hot mix asphalt 
pavement application shall be accomplished over this section of roadway including US 395 
milepost 165.50 to 164.59. The basic safety features within the project limits shall be upgraded 
to maintain safehighway operations.       

Contractor: 009063 -CPM DEVELOPMENT CORPORATION DBA INLAND ASPHALT 
COMPANY - $1,623,862.56 - 04/14/2017
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